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DHHS j State of Nebraska

MMIS Replacement Information

Data Management and Analytics (DMA) Procurement

Communication with DHHS staffduring an active procurement may be groundsfor bidder

disqualification. See DMA RFP, Procurement Procedures section D. on page 2.

1.
2.

3.
4.

RFP released June 1, 2016 and vendor responses due September 20, 2016.
Published scope includes:
a. Maedicaid enterprise data warehouse
b. Decision support system
c. Reporting and analytics (MAR, CMS-64, CMS-37, MCO quality & performance)
d. Programintegritytools including case management
e. Encounter processing
DDl is estimatedto begin on February 1, 2017.
Questions involving this procurement must be directed to: Jennifer Crouse or Robert Thompson
at as.materielpurchasing @ nebraska.gov or 402-471-6500.

Claims Broker Services (CBS)

1.

3.

Through the Heritage Health Managed Care procurement, United Health Care will be
implementing CBS to process claims for non-managed care, fee-for-service populations.

After Heritage Healthimplementation, remaining fee-for-service populations will be included in
CBS. Nebraska is assessing long term services/supports and individuals with developmental
disabilities.

Nebraska is working with CMS on the funding and future certification.

Managed Care Enrollment Broker and Capitation

1.

2.
3.
4.

Automated Health Systems was awarded the contract on April 28, 2016 to provide choice
counseling and MCO enrollment for Heritage Health Managed Care.

Future integration with the new Eligibility and Enrollment Solution will occur.

Capitation processing included in scope and estimatedto be phased in 1/1/2018.
Capitation payments will continue to be generated by Nebraska’s financial system.

Independent Verification and Validation (IV&V) Services

1.

RFP released March 29, 2016; 6 vendors submitted proposals

Scope includes IV&YV for EES; DMA; and optional initiatives at DHHS discretion.

The Notice of Intent to Award the contract to First Data Government Solutions was posted on
July 21, 2016.

Current project information will be posted to: http://dhhs.ne.gov/medicaid/Pages/med mmis.aspx
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Estimated Timeline

| All dates are subject to change |

7/1/2016

10/1/2016 1/1/2017

| Data Management and Analytics Procurement |

Sep-16 Nov-16 Feb-17
Proposals Due Intent to Contract Vendor Start
9/20/16 11/30/16 2/1/2017

JUF16 T AUghe @ sep-16-0Oct-16 @ Decl6-Jan17 @
Q&A Evaluation Contract
Period Period Finalization & Award

| Claims Broker Services |

Apr-17
OCM Planning Completed

Jul-16 - Jan-17
Project Discovery and Planning

Jan-17 - Mar-17
Detailed Requirements
Development

Enroliment Broker Implementation

Sep-16
Go-Live

Jun-16 - Sep-16
Implementation
Period

| Independent Verification & Validation Procurement |

Sep-16
Vendor Starts

Jul-16 - Sep-16 ’
Contract
Finalization & Award

4/1/2017 7/1/2017

2/1/2018

10/1/2017 1/1/2018

Feb-17 - Oct-18
20-Month Design, Development & Implementation

Jul-17
Contract Finalized

Mar-17 - Jul-17 Jul-17 - Jan-19
I-APD Draft, Review 18-Month Design, Development & Implementation
& CMS Approval
Jan-18
Capitation
Processing Go-Live
Aug-16 - Dec-21 X

Enrollment Broker Operations

Sep-16 - Sep-19
IV&V Service Provision



